
RESPONSE ACTION CONTRACT 2 US EPA RECORDS CENTER REGION 5 

MONTHLY PROGRESS REPORT & COST REVIEW i 

1 111111 1111111111 IIIII IIIII IIIII IIII IIII 
CONTRACT No. 

EP-S1-06-03 CONTRACTOR 
\. __ -- _ --  _ __ 

Nobis Engineering, Inc. 

TO No. 011- RSBD-B51Q rn NAME Milwaukee Solvay Coke and Gas 
RI/FS OS 

REPORTING PERIOD April 25, 2009 to May 29, INV# 

2009 A032 

TOPO Denise C. Boone DUE DATE June 28, 2009 

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Work Assignment. Then, document your review by 
completing this form and return it to Diana King, Contracts Management Section (HBS) on or 
before the due date shown. You may retain the attachments for your files. Thank you. 

YES NO N/A 

LOE charged is appropriate for work accomplished y 

Labor mix is appropriate y 

Hours charged by labor category are within the y 

Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) y 

Computer charges y 

Travel 
y 

Equipment y 

Level of team subcontractor effort charged is 
commensurate with progress y 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
,laboratories, etc.) costs are reasonable and 
appropriate 

NON-TEAM SUBCONTRACTOR(S): 
y 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION** 

957643
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RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

Y 

Y 

Y 

Y 

EXCELLENT 

4 

GOOD 

3 

FAIR 

2 

POOR 

' 1 

UNSATISFACTORY 

0 

DETERMINATION: 

YY Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and 
adequately supports payment of the invoice amount. (Attach copy of 
documentation). 

Costs are recommended for suspension since they cannot be verified. See 
comments provided below. 

ADDITIONAL COMMENTS: Weston is doing a great job in overseeing the field-investigative 
activities. Their technical knowledge of LNAPL and DNAPL helped me take some important 
sampling decisions. 

JJenise G. <^ccne 

EPA Task Order Project Officer 
fu f te /9 , aoop 

Date 

EPA Contract PO Use Only 
Reviewing Contractor 
PO Initials 
Date Reviewed 



MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (April 25. 2009 - May 29. 2009) 

Progress for Month 

• Task 01 - Performed routine project management, communication, and cost tracking. 

• Task 01 - Prepared the April 2009 Monthly Progress Report and Invoice and submitted 
to EPA on May 14, 2009. 

• Task 03 - Performed oversight of PRPs quarterly groundwater sampling during the 
weeks of May 11 and May 18, 2009. 

• Task 03 - Initiated preparation of Oversight Technical Summary Reports for the 
groundwater sampling activities for submittal to EPA during June 2009. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No non-CLP analytical activities occurred during this reportin g period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is  technical hours and 
$6,837.21, which represents a cumulative total of  LOE and $233,315.78. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1,2,3, and 3A show a detailed breakdown of all costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for Nobis and the Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

EPA Region I RAC Monthly Progress Report Nobis Engineering, Inc. 
Invoice Number A032 / TO No 0011 1 May 2009 

non-responsive
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Report 3 - Variance Report Based on Expended to Date includes an expenditure limit at 
the task level. The expenditure limit established by EPA was distributed among each 
task. 

EPA Region I RAC Monthly Progress Report Nobis Engineering, Inc. 
Invoice Number A032 / TO No. 0011 2 May 2009 



REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

state: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Perfonnance End: 6/30/2009 

Reporting Period From: 4/25/2009 

Reporting Period To: 5/29/2009 

Invoice Date: 6/18/2009 

Invoice Number: A032 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

Task Category: Project planning and support 

Name 

PRIME CONTRACTOR, 

Labor 

Harding, Scott 

Riel, Janet 

Dawson, KarIa 

Dustin, David 

Cincotta, Rachelle 

SUBTOTAL, Labor 

Other Direct Costs 

Reproduction 

Job Category 

Nobis Engineering 

SUBTOTAL, Other Direct Costs 

Engineer Sr Total 

Finance Manager Total 

Cost Reporter Total 

Contract Manager Total. 

Project Administrator Total 

Current 

Hours Dollars 

508.86 

61.36 

224.08 

135.84 

60.71 

990.85 

1.61 

1.61 

Cumulative 

Hours Dollars 

3,460.83 

1,130.80 

7,376.47 

2,223.49 

1,586.92 

42,278.22 

39.99 

138.26 

Approved Budget 

HourB Dollars 

34,528.00 

3,393.00 

5,509.36 

2,329.00 

478.00 

96,909.76 

25.00 

1,327.79 

TOTAL, Nobis Engineering COSTS 992.46 42,416.48 98,237.55 

Page 1 of 5 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 4/25/2009 

Reporting Period To: 5/29/2009 

Invoice Date: 6/18/2009 

Invoice Number: A032 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

Task Category: Project planning and support 

TOTAL, Weston Solutions COSTS 1,016.16 44,467.49 

Name Job Category 

Current 

Hours Dollars 

Cumu 

Hours 

lative 

Dollars 

Approved Budget | 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Nowack, Bette L 

Goddard, Kali E 

SUBTOTAL, Labor 

Engineer Sr Total 

Cost Reporter Total y 

848.10 

168.06 

1,016.16 

23,996.47 

2,901.05 

44,148.11 

37,667.13 

3,406.04 

51,110.97 

52,974.15 

SUBTOTALS FOR TAS  AND TEAM SUBS) 

Name Job Category 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

Hour Dollars 

2,007.01 

1.61 

0.00 

0.00 

2,008.62 

ve 

Ho Dollars 

86,426.33 

457.64 

0.00 

0.00 

86,883.97 

udget 

Dollars 

148,020.73 

3,190.97 

0.00 

0.00 

151,211.70 

Page 2 of 5 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 4/25/2009 

Reporting Period To: 5/29/2009 

Invoice Date: 6/18/2009 

Invoice Number: A032 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

Task Category: Field investigation 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

PRIME CONTRACTOR, Nobis Engineering 

TOTAL, Nobis Engineering COSTS 0.00 0.00  464.67  23,654.67 

Page 3 of 5 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke 8> Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B5iq 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 4/25/2009 

Reporting Period To: 5/29/2009 

Invoice Date: 6/18/2009 

Invoice Number: A032 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

Task Category: Field investigation 

TOTAL, Weston Solutions COSTS 4,828.59 145,404.42 

Name Job Category 

Current 

Hours Dollars 

Cumu 

Hours 

lative 

Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

Walls, Timothy 

SUBTOTAL, Labor 

Engineer Sr Total 

Geologist Mid Total 

1,102.53 

3,726.06 

4,828.59 

19,082.25 

96,768.03 

135,930.65 

33,888.14 

90,351.84 

124,966.18 

125,466.18 

SUBTOTALS FOR T E AND TEAM SUB

Name Job Category H Dollars 

ive 

Dollars 

get 

Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 03 COSTS 

4,828.59 

0.00 

0.00 

0.00 

4,828.59 

136,395.32 

9,473.77 

0.00 

0.00 

145,869.09 

129,831.57 

19,289.28 

0.00 

0.00 

149,120.85 

TOTALS FOR TASK ORDER Oil (ALL TASKS) 

Page 4 of 5 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 

Name 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

Job Category 

fl 

TOTAL TASK ORDER O i l COSTS 

Current 

Hours Dollars 

6,835.60 

1.61 

0.00 

0.00 

6,837.21 

Cumulative 

Hours Dollars 

223,384.37 

9,931.41 

0.00 

0.00 

233,315.78 

Approved Budget 

Hours Dollars 

420,384.29 

24,342.71 

0.00 

0.00 

444,727.00 

Average Hourly Rate 126.59 130.57 141.31 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

284,888.00 

0.00 

0.00 

284,888.00 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

420,384.29 

24,342.71 

0.00 

444,727.00 

Page 5 of 5 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: 011 Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Act ion Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Current Month 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 4/25/2009 

Reporting Period To: 5/29/2009 

Invoice Date: 6/18/2009 

Invoice Number: A032 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

03 

Task 
Cat. 

Code 

PP 

Fl 

Labor Hours 

Engineer Sr 

Finance Manager 

Cost Reporter 

Contract Manager 

Project Administrator 

Total 

Engineer Sr 

Geologist Mid 

ToUl 

Labor Dollars 

2,007.01 

4,828.59 

Other Direct Costs 

1.61 

0.00 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

2,008.62 

4,828.59 

Task Order Totals 6,835.60 1.61 0.00 0.00 6,837.21 

Cumulative To-Date 

Task 
No. 

01 

Task 
Cat. 

Code 

PP 

Labor Hours 

. Engineer Sr 

Engineer Mid 

Engineer Jr 

Geologist Sr 

Geologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

H&S Officer Mid 

Project Administrator 

Total 

Labor Dollars 

86,426.33 

Other Direct Costs 

457.64 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

86,883.97 

Page l of 2 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Task Order Totals 

Task Order Expenditure Limit 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 4/25/2009 

Reporting Period To: 5/29/2009 

Invoice Date: 6/18/2009 

Invoice Number: A032 

Invoice Purpose: Monthly Progress 

Cumulative Tq-Date 

Task 
No. . 

03 

09 

Task 
Cat. 

Code 

Fl 

RR 

Labor Hours 

Engineer Sr 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Technician-Field Jr 

Program Manager 

Total 

Program Manager 

Total 

Labor Dollars 

136,395.32 

562.72 

Other Direct Costs 

9,473.77 

0.00 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

145,869.09 

562.72 

223,384.37 9,931.41 0.00 0.00 233,315.78 

284,888.00 

Page 2 of 2 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 4/25/2009 

Reporting Period To: 5/29/2009 

Invoice Date: 6/18/2009 

Invoice Number: A032 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval Remedial Alt. 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollars 

invoiced 

86,883.97 

0 00 

145,869.09 

562 72 

0 00 

0.00 

0 00 

0 00 

0 00 

Dollars 
Incurred But 
Not Invoiced 

0 00 

0,00 

0,00 

0 00 

0 00 

0 00 

0,00 

0 00 

0 00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

86,883.97 

0 00 

145,869 09 

562 72 

0 00 

0 00 

0 00 

0.00 

0 00 

Approved Budget 

Hours Dollars 

151,211 70 

6,971 60

149,120 85 

49,745 62 

33,960 65 

15,549 40 

21,917 20 

14,728 26 

1,521 72

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dollars 
nvoiced 

57 46% 

0 00% 

97 82% 

1.13% 

0 00% 

0,00% 

0 00% 

0 00% 

0 00% 

% Inv'd + 
Incr'd But 
Not Inv'd 

57 46% 

0 00% 

97 82% 

1 13% 

0 00% 

0 00% 

0.00% 

0,00% 

0 00% 

Eipenditure 
Umlt 

Hours Dollars 

125,699 09 

6,971 60 

149,120.85 

3,096 46 

0 00 

0 00 

0 00 

0 00 

0 00 

Variance Based On 
Expenditure Limit 

% Hours 
Invoiced 

% Dollars 
Invoiced 

69 12% 

0,00% 

97,82% 

18 17% 

0.00% 

0 00% 

0 00% 

0 00% 

0 00% 

284,888.00 

Page 1 of 1 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Perfonnance End: 6/30/2009 

Reporting Period From: 4/25/2009 

Reporting Period To: 5/29/2009 

Invoice Date: 6/18/2009 

Invoice Number: A032 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

FI 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj. Planning & Support 

Community Involvement 

Field Invesligation/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulat ive 
Cumulat ive 

Loaded Dollars 
Invoiced 

86,883.97 

0 00 

145,869 09 

562 72 

0 00 

0 00 

0 00 

0 00 

0.00 

Dollars 
Incurred But 
Not Invoiced 

0 00 

0 00 

0,00 

0,00 

0,00 

0,00 

0.00 

0.00 

0 00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

86.883 97 

0 00 

145,869 09 

562.72 

0 00 

0 00 

0 00 

0 00 

0.00 

Approved Budget 

Hours Dol lars 

151.211 70 

6.971.60 

149,120 85 

49,746.62 

33.960 65 

15,649 40 

21,917 20 

14,728 26 

1,521.72 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dollars 
Invoiced 

57 46% 

0.00% 

97 82% 

1 13% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

% Inv'd + 
Incr 'd But 
Not Inv'd 

57 46% 

0,00% 

97 82% 

1 13% 

0 00% 

0 00% 

0 00% 

0.00% 

0 00% 

Est imated Cost 
At Complet ion 

Hours • Dollars 

151.211 70 

6,971,60 

149,120 85 

49.745.62 

33.960,65 

15,549 40 

21,917 20 

14,728 26 

1,521 72 

Variance Based On 
Est imate At Complet ion 

% Hours 
Invoiced 

% Dol lars 
Invoiced 

100 00% 

100 00% 

100 00% 

100 00% 

100 00% 

100 00% 

100 00% 

100 00% 

100.00% 

233,316.78 4,727.00 

Page 1 of 1 
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standard Form 1034 

Revbed January 1980 

Department of the Treasury 

1 TFRM 4-2000 

1034-116 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A032 

U.S DEPARTMENT, BUREAU. OR ESTABUSHMENT AND LOCATION 

Environmental Protection Agency 
Research Triangle Park 
Financial Management Center (D143-02) 
Research Triangle Park, NC 27711 

DATE VOUCHER PREPARED 

June 18,2009 
CONTRACT NUMBER AND DATE 

EP-S1-06-03 9/21/06 
REQUISITION NUMBER AND DATE 

PAYEE'S 

NAME 

AND 

ADDRESS 

r 

L 

Nobis Engineering, Inc. 
18 Chenell Drive 
Concord, NH 03301 

If questions on this invoice, call 603-724-6230. Janet Riel. Rnance iV^anager 

SCHEDULE NO 

DATE INVOICE RECEIVED 

DISCOUNT TERMS 

"PSTEesAecTNoragER-

SHIPPED FROM TO GOVERNMENT BA. NUMBER 

NUMBER 

AND DATE 

OF ORDER 

DATE OF 

DELr i^RY 

OR SERVlirs 

ARTICLES OR SERVICES 

(Enter description, item number of contract of federa l supply 

schedule, and other information deemed necessary) 

QUAN-

Trrv 
COST I PER 

04/25/09 - 05/29/09 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RUFS OS $6,837.21 

ACCOUNTING CLASSIRCATION 

CHECK NUMBER ON ACCOUNT OF U S TREASURY ON (Name of Bank) 

CASH PAYEE 3 

1 W h e n stated in foreign currency, ffisert n a m e o f cur rency 

2 If t he ability to certify and autt ionty to approve are c o m b i n e d m one person , o n e s ignature Is necessa iy . 

otherwise the approv ing of l icer wi l l s ign in the space prov ided, o v e r his official title 

3 W h e n a voucher Is receipted in the n a m e of a c o m p a n y o r corpora t ion , the n a m e o f the person w r i t n g the c o m p a n y 

or corporate name , as wel l as Ihe capaci ty in wh ich he s igns, mus t appear . For examp le : ' J o h n Doe Company , per 

John Smi th , See ie ta iy " or T r e a s u f e r ' . as the case may be 

Prewious edition U5«bla U S GOVERNMENT PRINTINGOFFICE 1986-0-491-24U20630 NSN 754(W».63d.42oe 

PRIVACY ACT STATEMENT 

The nformation requested on this form is required under the provisions of 31 U S C 82b and 82c, lor tt>e purpose of 
disbursing Federal money. The information requested istoidentrfytheparticularcreditor and the amounts to be paid. 
Failure to furnEti tr>ls information vudl hinder discharge of tha payment obligation. 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A032 

Schedule No: 

Sheet No: 6 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, April 25, 2009 - Friday, May 29, 2009 

HOURS: 

Prime 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $444,727.00 

ENDITURE LIMIT: $284,888.00 

Compan g 

non-responsive



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 2046

Contractor: Nobis Engineering 

Voucher No: A032 

Schedule No: 

Sheet No: 7 

COSTS: 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

~ Weston Solutions 

- Avatar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Current 
990.85 

1.61 

0 00 

5,844.75 

5,844.75 

0.00 

0.00 

6,837.21 

0.00 

6,837.21 

Cumulative 
43,305 61 

138.26 

0 00 

189,871 91 

189,871 91 

0.00 

0 00 

233,315.78 

. 0.00 

233,315.78 
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